

Staveley 21

Update on progress

Ben Mitchell

Joint Growth Unit Manager

Background

- £5.994m funded by Staveley Town Deal
- Programme of improvement works
 1. Pavilion building
 2. Public realm
 3. Shop front grants
- Contract end date – December 2025

Staveley 21



Pavilion building

- Start on site December 24
- Demolition
- Foundation
- Steel frame



Pavilion building

- Ground floor fit out
- Progress on lease



Pavilion building



Pavilion building

- First floor marketing and enquiries
 - No of enquiries through marketing being carried out, both from private businesses and One Public Estate.



Public realm - play




CHESTERFIELD
BOROUGH COUNCIL

797-ALA-00-XX-SK-L-0006 - PROPOSED PLAYGROUND




05.02.2025

FOR INFORMATION
Rev: P02

ARES Landscape Architects



Public realm – art



Public realm - progress

- Works to date
 - Canal links
 - Shop frontages
 - Attenuation tanks



Shop front grants

- All grant now committed
- 27 units to benefit
- Schemes to be completed by September 2025



Questions and optional site walkabout